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Topic: Updated system release for Fire Program Analysis (FPA)  
 
Purpose: This fifth briefing describes changes in FPA’s deployment schedule 
 

Introduction: The Fire Program Analysis Team revised the application release to accommodate 

additional functions and allow more time for all Fire Planning Units (FPUs) to complete program 

analyses using the FPA system.  

 
Background:   
The FPA team began developing the system in July 2007 for release in June 2008.  Project goals 

included releasing a fully tested and stable system.  To that end, the June 30 software release was 

limited to the twenty-seven FPUs that volunteered to test the system from July through 

September.  These FPUs gave feedback to the FPA team on application changes needed prior to 

national release. Additionally, their results are used by FPA’s Interagency Science Team to 

validate the model’s design or recommend design modifications.   

 

FPA’s Executive Oversight Group concluded the sequenced wave deployment would grant FPUs 

more time to work on their analyses while still providing information to support the FY2011 fire 

budget request.  Further, having fewer users learning the system at once allows the FPA team to 

provide quality support to FPUs as they begin their analyses.  

 

Key Points: 
FPA’s revised schedule sequences national deployment in three “waves” beginning in October 

2008.  Fire Planning Unit analysis due dates are also sequenced. All FPUs will have 5 months to 

complete their analysis.   

  

 Wave 1 starts October 1 with analyses due April 1, 2009  

 Wave 2 begins November 1 with analyses due April 1, 2009 

 Wave 3 starts December 1 with analyses due May 1, 2009     

 

The wave schedule ensures the FPA team can provide timely support to all FPUs.   

 

FPA collaborated with geographic area FPA work groups to develop the deployment schedule.  

(Attached are a list of the FPUs in each wave and map with the deployment schedule.) 

 

FPA analyses results from all three waves will be used to support the FY2011 national  

budget request. 

  

 

- more -  
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Prior to gaining access to FPA, Fire Planning Units can accomplish important analysis work like:  

 Setting up the FPU team and determining system access for team members 

 Gathering data on costs, dispatch locations for fire resources, types of fire resources, 

delays, staffing, annual operating costs for resources including staffing and vehicles costs 

 Determining staffing seasons for resources and full time equivalents (FTEs) to staff resources  

 Determining dispatch logic 

 Defining attributes associated with Fire Workload Areas (FWAs) 

 

Conclusion 
When released nationally, the FPA system will be stable and available to run analyses in support 

of wildland fire planning and budget development.  The phased deployment ensures the FPA 

team can provide timely and useful support to all 139 Fire Planning Units.  

 

While waiting to gain access to the FPA system, FPUs can work with their partners to compile 

data and discuss potential options as well as identify resources, roles and responsibilities of each 

partner.   

 

The next series in the briefing series will give an overview of investment alternatives. 

 

 


